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United States Environmental Protection Agency
One Congress Street, Suite 1100 (HBT)

Boston, MA 02114-2023

October 17, 2001

.Mr. Ed Boyle
Northern Division - NAVFAC
10 Industrial Highway,
Code EV21IEJB - Mail Stop 82
Lester, PA 19113-2090

Re: Request dated October 9,2001 for the Extension of Draft Phase I Remedial Investigation (RI)
Report Submission for Creosote Dip Tank and Former Fire Fighting Training Area (Site 16),
at the Davisville Naval Construction Battalion Center(NCBC) National Priorities List Site,
Davisville, Rhode Island

Dear Mr. Boyle: .

The Environmental Protection Agency (EPA) is in agreement with the extension for the schedule
submission of subject report due to the unexpected time needed to interpret thelarge volume of site
related data in the NCBCsite 16 database. The previous enforceable date for the submission of the
Draft Phase I Remedial Investigation Report wasSeptember·25;2001. .The 'new enforceable datefor
the submission of the Draft Phase I Remedial Investigation Report is October 23,2001. We
understand that no other FFA dates will be impacted due to this change. .

. Sampling and analysis of groundwater, soils, and sediment at approximately 100 locations occurred
this past spring. This data was entered into the NCBC database, then the database was interpreted to
determine risk levels and extent of contamination this summer, and fmally the interpretation was
incorporated into a Phase I RI report.

In September the Navy had informally requested a two week extension for this report, which EPA
verbally granted, however, the Navy was not able to meet the interim deadline of October 12, 2001
and on October 9, 2001 formally requested a new deadline of October 23, 2001. We expect the Navy
to meet this new deadline.

On October 1, 2001, the Navy requested an extension to the site 16 FFA schedule due to the fact that a
Phase II RI will be needed at site 16. On October 4; EPA granted the exteilsion:- The recent changes to
the site '16 enforceable deadlines are outlined·m the table below: . >~": . - . ~ .. ;-:.: -' ,- . :' ;
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Draft Phase I Draft Phase Draft Draft Draft Record
RI URI Feasibility Proposed. of Decision and

Study Report Plan Responsiveness
Summary

prevIous September 25, N/A February 27, July 25, June 19, 2003
site 16 2001 2002 2002
schedule

new October 23, October 11, April 4, September 5, April 2, 2004
site 16 2001 2002 ·2003 2003

schedule

. EPA will incorporate the new schedule for site 16 draft primary document, Draft Phase I Remedial
Investigation Report, into Section 14.1 (Deadlines and Schedules) of the NCBC Federai Facility
Agreement (FFA), as amended, pursuant to Section.15 (Extensions) oftheFFA. All other dates will
remain the same.

We look forward to working with you to evaluate the current data set. If you have any questions
. concerning this letter, please do not hesitate to call me at (617) 918-1384.

Christine A.P. Williams
Remedial Project Manager
Federal Facilities Superfund Section

cc: Richard Gottlieb, RIDEM
David Peterson, EPA
Dave Barney, CSO
Eileen Cury, Gannett Flemming
Kathleen Campbell, CDW
Jim Shultz, EA Engineering, Science and Te'chnology
Marilyn Cohen, Town of North Kingston
Howard Cohen, RIEDC
Anne Heffron, Applied Enviro-Tech, Inc.
Dinalyn Spears-Audette, Narragansett Tribe
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